SJM



Little Calumet River Basin Development Commission

6100 Southport Road Portage, Indiana 46368

(219) 763-0696 Fax (219) 762-1653 E-mail: littlecal@nirpc.org

DANIEL E. DERNULC, Chairman Governor's Appointment

WILLIAM BAKER, Vice Chairman Governor's Appointment

R. KENT GURLEY, Treasurer Governor's Appointment

TOM WICHLINSKI, Secretary Governor's Appointment

RON MONTRON Governor's Appointment **MEETING NOTICE**

THERE WILL BE A MEETING OF THE LITTLE CALUMET RIVER BASIN DEVELOPMENT COMMISSION

AT 6:00 P.M. WEDNESDAY, FEBRUARY 3, 2010

5:30 WORK STUDY SESSION

AT THE MUNSTER TOWN HALL 1005 Ridge Road, Munster, Indiana

6.04

AGENDA

- 1. Call to order by Chairman Dan Dernulc
- 2. Pledge of Allegiance
- 3. Approval of Minutes from January 13, 2010

1-5

- 4. Chairman's Report
 - · Introduction of new Executive Director, Dan Repay
 - · Executive Session held prior to public meeting today
- 5. Report of contracts' progress by Army Corps
 - Update of Stage V-2 contract

(Kennedy to Northcote, both sides of the river)

Contractor: Dyer Construction Company

Date of Lines of Protection Completion: ±1/30/10

· Update of Stage VII contract

(Northcote to Columbia, both sides of the river)

Contractor: CERES Environmental Services

Date of Lines of Protection Completion: ±9/24/10

· Update of Stage VIII contract

(Columbia Ave to the state line, both sides of the river)

Contractor: Walsh Construction Co. of Illinois

Date of Lines of Protection Completion: ±12/9/10

• Update of Pump Station contracts (1A, 2A, and 2B)

