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Arlene Colvin, Chairman
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costsharing for sediment removal from

Indpls. to Kennedy

¢ Bridge and Culvert Improvement Projects
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Other issues

Other Business

Statements to Board from the floor

Set date for next meeting, adjournment



MINUTES OF THE LITTLE CALUMET RIVER BASIN DEVELOPMENT COMMISSION
HELD AT 6:30 P.M. TUESDAY, AUGUST 25, 1987
AT THE COMMISSION OFFICES
8149 KENNEDY AVENUE, HIGHLAND, INDIANA

The meeting was called to order at 6:35 p.m. by Chairman Michael
Doyne. Eight Commissioners were present. Guests were recognized
and quorum was declared.

Development Commissioners: Visitors:

Don Duran , Mrs., Ellie Duran

Michael Doyne Pete Zak - South Shore Marina
George Carlson Jeff Ewen .
Clyde Baughard . Sherylin Freeland - Congress-
John DeMeo ' man Visclosky's Office

Doyle Niemeyer

Charles Agnew ' Staff:

William Tanke
Dan Gardner
Bruce Stouffer
Sandy Mordus
Lou Casale, attorney

Clyde Baughard made a motion to approve the minutes of the July
30th meeting as presented; George Carlson seconded the motion;
motion passed unanimously.

Finance/Policy Committee - Treasurer Doyle Niemeyer presented the

current finamcial status report for August. Mr. Niemeyer made a
motion to approve the August claims as presented; Clyde Baughard
seconded; motion passed unanimously. He reported that the policy
has been received on land liability insurance.

Legislative Committee - Dan Gardner stated he has been in contact
with the staff of Congressman Visclosky's office. They have
reported that nothing has yet been received from Washington
Chief's 0ffice of the Corps officially stating their position.
He has talked to Richard Carlson, Chief of Planning for the
Chicago Corps, who is also concerned that Washington has not yet
officially directed them to work on the 3A plan. Mr. Gardner
will be contacting the Senators' office and request assistance
from their office in pushing the Corps to make a statement.

Clyde Baughard made a motion directing staff to contact the
Senators' Office and enlist their aid; seconded by Charles Agnew;
motion passed unanimously.
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Eleven response letters have been received from property owners
in the Small Farms area in regard to possible relocation. Dave
Hunter of the Corps and Dan Gardner re-visited the homeowners in
an attempt to contact those people who were not at home the first
time they visited. As of now, no negative responses have been
received,

Land Acquisition/Management Committee - Committee Chairman Chuck
Agnew gave the land acquisition report. He reported that a
letter from the County Commissioners' Office was received
declaring the transferral of 25 tax sale lots to the Development
Commission that were requested. He proceeded to report that the
north line property at Lake Etta has all been cleared and
fencing is ready to be started.

Mr. Agnew made a motion to accept Tom Bochnowski's appraisal of
the slips on Burns Waterway that are on Commission property;
seconded by Clyde Baughard; motion passed unanimously. Mr. Agnew
also made a motion that staff be authorized to secure a lease at
the appraised value or initiate litigation to remove the docks
from Commission property for the 1987 boating season; seconded by
Clyde Baughard; motion passed unanimously.

Mr. Agnew announced that the bids for the farm land advertised is
scheduled for 3:00 p.m. September 8, 1987.

Interium Flood Control Planning Commitktee — In Committee Chairman
Arlene Colvin's absence, Dan Gardner gave the committee report.
He reported that bridge replacement over the river at U.S. 41
and culvert replacement at I-80 on Grant Street have been added
to the 1986-1988 Indiana Department of Highways Biennial Highway
Improvement Program. Tentative construction of these two items
is slated for 1988 for Grant St. and 1993 for U.S. 41 bridge.

Frank DeRisi, Lake County Highway Dept., informed staff that Boyd
Construction will remove the culverts at Taft Street. A field
inspection of those culverts is taking place now to determine
cost.

The city of Gary contracted with a private contractor to-clean

out the culverts at Chase Street. The culverts are now all clean
and water is flowing at full capacity.
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MERELANTILE NATIONAL BANK

-

- ’ JANUARY 1, 1987 -~ AUGUST 31, 1987

CASH POSITION - JANUARY 1, 1987

Checking Account

Land Acquisition $ 15,096.80
General Fund 39,355.18
Tax Fund 10,020.23
Investments 935,000.00
RECEIPTS: January 1, 1987 - August 31, 1987
Lease Rents $ 21,044.74
Interest 35,768.28
Land Acquisition 116,550.60
Travel & Mileage 192.60
Taxes 412.76
Meeting Expense 150.00
Income re: Sand Mining 3,997.70
TOTAL RECEIPTS:
DISBURSEMENTS: January 1, 1987 - August 31, 1987
1986 Expenses paid in 1987 $ 31,254.81
Per Diem 4,100.00
Legal Services 2,506.64
NIRPC 36,993.59
Bonds & Insurance 5,690.50
Printing & Advertising 316.14
Meeting Expense 388.71
Tax Payments 5,186.53
Travel & Mileage 619.07
L/A Legal Services 20,230.09
L/A Professional Services
{(a) Appraisal Services 6,807.00
{b) Surveying Services 1,500.00
{d) Land Purchases Contractural Services 22,596.44
(e) Operational Contractural Services 12,439.14
L/A Land Purchase Cost 18,490, 36
L/A Land Capital Improvements 119,408, 38
L/A Property/Structures Insurance 2,353.30
TOTAL DISBURSEMENTS:
CASH POSITION - AUGUST 31, 1987
Checking Account
Land Acquisition ——d¥ 18,047,23
General Fund =4,718.54 v
Tax Fund . —_ 5,442 .42
Investments ' 858,500.00+

$ 999,472.21

$ 178,116.68

$ 290,880.70

$ 886,708.19
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Mr. Gardner reported that the study done by Ten Ech for the Basin
Commission on the Penn Central culvert replacement is complete.
It contends that benefits would be obtained by replacing those
culverts. Lake County Drainage Board 1is now in process of
seeking a permit from the Corps. Estimate of cost for replace-
ment is approximately $120,000.

Ten Ech Engineering has provided rough cost estimates €for
modification at Erie R.R. bridge regarding removal of 2 or 3
piers. There is debris accumulated under that bridge; George
Carlson offered to notify the Hammond Public Works Dept. about
their commitment to clean under bridge.

Breakwaters/Marina Committee - Committee Chairman Bill Tanke

referred to a letter contained in the packet to Lt. Col. Jess
Franco once again emphasizing the urgent need for breakwater
contract closure.

The attorney will review the contract with the Corps to see where
the Commission’'s obligation lies in case of any accident at the
breakwaters. Mr. Tanke would like something in writing from the
Coast Guard stating their responsibility for the lighting.

The inspection of the breakwaters with the Corps has been
cancelled due to inclement weather - it has been rescheduled for
10:30 on August 26th.

Mr. Tanke made a motion for stafFf to write a letter to the Corps
after the field inspection giving them 10 days to answer what the
status is regarding the breakwater contract closure - if we do
not hear from them within the 10 day period, the Commission will
refer the matter to the Congressional people for action; motion
seconded by John DeMeo; motion passed unanimously.

The next meeting was scheduled for 6:30 p.m. Thursday, October 1,

1987. There being no further business, the meeting adjourned
7:15 p.m.

/sjm



BUDGET
CODE

119
311
31z
323
331
341
361
399
411
417
413
414
415
416
517

:LITTLE CALUMET RIVER BASIN DEVELGPHMENT COMMISSION

BUDGET
CATEGORY

PER DIEM EYPENSES.

LEGAL SERVICES

NIRPC SERVICES

TRAVEL & MILEAGE

PRINTIMG & ADVERTISING
BONDS & INSURANCE

EMERGEMCY MAINTENANCE COST
MEETING EXFEMSES

LEGAL SERVICES — ACQUISITION
PROFESSIONAL SERVICES

LAND PURCHASE COSTS

LAND CAPJTAL IMPROVEMENTS
BURNS BREAKWATER CONSTRUCTIOHN
STRUCT. CAPITAL IMPROVEMENTS
PROPERTY/STRUCTURES INSURANCE

FOR
MONTHLY BUDGET REPORT

BUDGET AMOUNT PAID UNPAID
AMOUNT PREVIOUSLY EALANCE
15000.00 4100, R 11900.00
7500.00 3073, 30 4426.70
74000. D0 473466.88 46633.12
6000, 00 619.07 5380. 73
Z590.00 3865.94 2134.06
75e0.00 5727.76 1772.24
3500. 80 B.00 3500.00
3060. 0 188.71 2611.29
50000. 00 2654%9.09 23450.21
100006. 60 S5z2671.04 47328.96
2627412.92 76316.%26 2551095. 04
150200 . 2B 117408.38 30591. 62
Z12B8.02 D.oB 21z28.00
Soeed. ba 2.020 5p000. 0
15000. 90 12816.30 Z983.70
3134540, 00 348603, 43 27859346.57

PECEMBER MEETING .

AMOUNT READY
. FOR PAYMENT

.00
283.33
5339.87
1149.36
6B.020
@.00
Q.90
2.0n
21548. 15
11764.56
332831.00
202465.00
2.20
2.020
2.0

93440, 21

L
PROJECTED.
BALANCE + .

11500. 00
4143, 37
41293.25
4240, 63
2066, Db
1772, 24
3500.00
2611.29
1902. 76
35564, 40
Z518064. 04
10326, 62
2128.00
50000. oo
2993, 70

2692496.36
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BUDGET
CODE

It
312
373
334
41}
411
411
411
412
412
412
412
417
417
417
412
417
4172
412
413
413
413
413
413
413
413
413
413
413
413
413
414

VENDOR NAME

Louis M. CASALE

NIRPC

EMBASSY SUITES
SOUTHLAKE REPO GRAPHICS
DIAMME SOFTAK

HARFIS WELSH & LUKMAN
LINDA A DIAZ» CSRy RPR
LOUIS M. CASALE

NIPSCO

NIPSCO :

ROBERT B. STOUFFE
METZ APPRAISALS

SOUTH SHORE MARINAs INC.
ROBERT B. STOUFFER
CHITWOOD REAL ESTATE
VERNON E. LEE & ASS0C.
CHICAGQO TITLE INSURAMCE
INDIANA APPRAISAL CO.
CHICAGO TITLE IMSURAMCE
MRS, OTIS LEWIS

JAMES & OTIS LEWIS

JOHN M. NIMETZ

MONARCH OIL & SUPPLY €0,
JAMES & OTIS LEWIS
PACHTER CONSTRUCTION CO.
SIDNEY PACHTER

SIDNEY L. PACHTER
CHARLES DAUGHERTY
SIDMEY L. PACHTER
SIDNEY L. PACHTER
PACHTER COMSTRUCTION CO.
TLLIAMNA FENCE & SALES

CLAIMS

AMOUNT

Z#83.33
5339.87
114@. 30

&8, 00

SHT.Z0

17137.50

515.45

3366, 00
35.16

189.90
1232.59
300. 00
70. 08

832. 00
387@.0a

100, 22

25.00
4000, DB
220.00
28. 00
39%0.080
250, 6
450@. 0B
186%0. 06
170.008
S0. 06

124, 8¢

272,06

193.07

qe. B

Z15.00

zpz485.00

F3440.71

READY

F O

R PAYMENT ) -

EXPLANATION OF CLAIM

ATTORNEY RETAINER FEE NOVEMBER 1987

ADMINISTRATIVE SERVICE FEE OCTOBER 1987

EXPENSES INCURRED FROM OCTOBER 29-31, 1987 -
COST INCURRED ON SUPPLIES--20 ZTPATONE COLOR SHEETS

FOR SERVICES RENDERED RE: DEPOSITION OF ROBERT FRUM, JR.
LEGAL SERVICES RENDERED 7/1 - 11/30/87 RE: LCRBDC V5. FRUM
COURT REPCRTING EXPENSE INCURRED RE: LCRBDC V5. FRUM

LAND ACQUISITION LEGAL SERVICES RENDERED THROUGH 1i/22/87
UTILITY BILL RE: PUMP OPERATION 9/28 - 10/20/87

UTILITY BILL RE: PUMP OPERATION 10/20 - 11/24/87

LAND ACQUISITION/MARAGEMERT SERVICES RENDERED 10/20-11/6/87
APPRAISAL SERVICES RENDERED ON DC 125 MONARCH OIL CO. PROPERTY
EXPENSES INCURRED ON REPAIR OF HANDRAIL OF BREAKWALL @ WATERWAY
LAND ACQUISITION/MANAGEMENT SERVICES RENDERED 11/9-19/97
APPRATSAL SERVICES RENDERED ON DC 197, 198 & 199 FRUM PROPERTY
APPRAISAL SERVICES RENDERED OR DC 65 BARKER PROPERTY

TITLE WORK INCURRED ON DC125 MONARCH OIL PROPERTY

APPRAISAL SERVICES RENDERED ON DC 197, 198 & 199 FRUM PROPERTY
TITLE WORK INCURRED ON DC 219 30' STRIP

CONSIDERATION COST TOWARD PURCHASE PRICE OF PROPERTY DC 50 & 51
PURCHASE PRICE OF PROPERTY BC 50 1.50 ACRES

PURCHASE PRICE OF PROEERTY DC 215 1,2+ ACRES

PURCHASE PRICE OF PROPERTY DC 125 3.319 ACRES

PURCHASE PRICE OF PROPERTY DC 51 12.64 ACRES

PURCHASE PRICE OF PROPERTY DC 113 0.45 ACRES

CONSIDERATION COST TOWARD PURCHASE PRICE OF PROPERTIES
PURCHASE PRICE OF PROPERTY DC105 0.007 ACRES

PURCHASE PRICE OF PROPERTY DCl08 0.10 ACRES

PURCHASE PRICE OF PROPERTY DC118 0.45 ACRES

PURCHASE PROCE OF PROPERTY DC106 0.179 ACRES

PURCHASE PRICE OF PROPERTY DC130 0.517 ACRES

COST FOR MATERIALS & INSTALLATION OF FENCING



INTERIM FLOOD COMMITTEE TOPICS

Lake County Drainage Board contractor, Wolf Construction Company,
has completed clearing and snagging project from Indianapolis
Blvd. bridge eastward to Kennedy Avenue bridge.

- §$35,000 of work completed

Lake County Drainage Board has committed its earmarked $50,000
for the Little Calumet River for a sediment excavation project in

the area Jjust snagged - Indianapolis Blvd. bridge area eastward
to Kennedy Ave. bridge.

- Plans and specs being prepared

Taft Street culverts will be removed this week or early next week
by contractor Don Ewen. Machinery breakdown has caused delay.

Basin Commission/staff has established remaining local responsi-
bility river maintenance projects (those you have listed on the
blue sheets contained in your agenda packet); met with and sent
letter to Steve Manich, Lake County surveyor (letter is availa-
ble}; letter was presented to Lake County Drainage Board for
consideration/concurrence.

Clearing of debris under the Erie R.R. bridge has been accom-
plished. Since debris will accumulate again, consideration may
want to be given to having 2 or 3 of the piers removed. (George
Carlson may want to speak to this issue).

Penn Central R.R. permit application by the Lake County Drainage
Board is ongoing. (Dan has a letter he will read from Ten Ech)
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SUBJECT:

STATUS: *

*

ISSUES: *

INFORMATION SHEET 1 December 1987
Little Calumet River, Indiana Project
Work on authorized plan (3A) initiated in September.

Completed the detailed hydraulic design on the autho-
rized plan - contreol structure at Hart Ditch is needed

Design of Hart Ditch control structure 70% completed -
structure is an ungated constriction.

Interior drainage analysis and design of new pump
stations in east reach levee system 60% completed.

Design of landscaping plan being done by A/E firm. Work
20% completed.

Will begin negotiations on draft LCA this month.

Need data on existing pumping stations to determine if
rehabilitation of critical features is required.
Possible savings to owners if advanced maintenance work
is found to be justified. Will need assistance from
Commission to obtain data.

Selection of spoil disposal sites will require
assistance from Commission and local communities.

Have received commitments from 60% of the 23 property
owners in Black Oak on relocatlon. Only 1 firm
negative response to date.

PROELEM AREA: The intent of the Administration is to look at both

the authorized and National Economic Development Plan
and determine .the best alternative.

FUNDING: The FY88 budget request has sufficient funds to complete

KEY EVENT

the Phase II GDM and initiate work on the first Feature
Design Memorandum.

S: MAR 88 - Coordinate draft Phase II GDM

APR 88 - Submit Phase II GDM for agency review
DEC 89 - Approval of 1st Plans & Specs
JUL 90 =

Initiate construction
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" Robert B. Stoeffer

T N I T . e S e S

14803 GERRY PLACE, CROWN POINT, INDIANA 46307

September 21, 1987

TO: Dan Gardner, Executive Director
Little Calumet River Basin
Development Commission

8149 Kennedy Avenue
Highland, Indiana 46322

Please accept this statement as billing to the Develop-
ment Commission for payment of $16.00 per hour as per
contract for work performed as Land Acquisition/Manage-.
ment Agent for the Little Calumet River Basin Develop-
ment Commission.

September 1 - 7 hours - $112
September 2 - 7 hours - - $112
September 3 - 7 hours - $112
September 8§ - 7 hours - $112
September 9 - 7 hours - $112
September 10 - 7 hours - $112
September 15 - 5-1/2 hours - $ 88
September 16 * - 6~1/2 hours - $104
September 17 - ., 7 hours - $112
September 18 - 4-1/2 hours - $ 72
September 21 ~ 7 hours - $112
September 22 - 7 hours Co- $112

Total hours. . . 79-1/2 hours

Total payment due . . . . . « . . . $1,272

Robert B. Stouffer 4

S Aosan.

APPROVED: Dan Gardner
Executive Director
Little Calumet River Basin
Development Commission




Robert B. Stoutier | |

14803 GERRY PLACE, CROWN POINT, INDIANA 46307

September 22, 1987

TO Dan Gardner, Executive Director

Little Calumet River Basin
Development Commission

8149 Kennedy Avenue

Highland, IN 46322

Please accept this statement as billing to the Development
Commission for reimbursement of mileage at $.25 per mile as
per contract for travel incurred for work performed as Land
Acquxsxtlon/Management Agent for the Little Calumet River
Basin Development Commission. Mileage vouchers enclosed.

August 1 - August 31, 1987:

Total miles - 343 miles @ $.25 = §85.75

W%%/

Robert B. Stouffer

,&ém

APPROVED: Dan Gardner
Executive Director
Little Calumet River Basin
Development Commission




Tittie Calmet L .
<iver Basin Developmeri (_ommission

8145 kenhédy.Avenue -Fﬁgmand,huﬁana 46322 (219)923-1118
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dovetnet s et d

BOYLE HIFMEYER, Tr.oasdzo:
Covrmes's Ay poonteend

, Svcretary

The Honorable Richard G. Lugar

CEARLES AW

ettt s A et (o United States Senator
o 306 Hart Office Building

o RN, et Washington, D.C. 20510

AN Attn: Jeff Burnham

-\:':’-"‘.ri.'."‘-..'l.!: v :

LONALD DURAN Dear Jeff:

The Little Calumet River Basin Development
Commission is writing to enlist the aid of Senator
Lugar along with Senator Quayle and Congressman
Visclosky to confirm from Assistant Secretary of the
Army John Doyle the Corps of Engineers commitment to
construct the Little Calumet River Flood Control/
=' Recreation project as described by language contained
in the Water Resources Development Act of 1986.
Although this bill was passed by Congress and signed
into law by President Reagan with specific directive
language for construction and subsequent Congressional
appropriations are proceeding to fund this described
plan, the Washington level Corps officials have
indicated a reluctance to direct the Chicago District
to implement the plan as directed in the law.

The Development Commission firmly believes the
plan as described in H.R. 6 is the only comprehensive
solution to fairly and assuredly so6lve the region's
flooding problems, and this was reflected in the
unanimous support for this plan. The hard work of the
Senators, Congressman and all area officials will be
negated if the Corps of Engineers fails to implement
the project as directed in the law. Delay  to cause
implementation can only lead to increased costs, a
major concern expressed by Corps officials.



DEPARTMENT OF THE ARMY
OFFICE OF THE ASSISTANT SECRETARY
WASHINGTON, DC 20310-0103

1 SEP 1987

Honorable Richard 'G. Lugar
United States Senate ,
Washington, p. C. 205190

Dear Senator Lugar:

Knowing of your strong and continued interest in
the Little Calumet River, Indiana, Project, I want to
explain the current status of planning, most particu-~
larly the quidancs Jilven the- Curps of Engineers in
Preparing the General Design Memorandum.

the army. In the  case of the Little Calumet River
project, guidance has been given to the Army Corps of
Engineers. The plan authorized in the WRDA of 1986 is
acknowledged as the authorized Federal Project.

The Corps of Engineers Chicago District s cur-
rently Preparing the General Design Memorandum (GDM) for
the Little Calumet River project. I have directed the
Corps to develop a GDM for both Plan 3a andg Plan 3B. 1In
addition, the Corps will consider and present alterna-
tives to plan 3B which would avoid any involuntary*
évacuation and still provide a level of flood protection
throughout the area commensurate with the overall
Project. When that work is completed, I will then be in
a8 position to determine which plan best represents the
National Economic Development " (NED) Plan and, if
necessary, whether any deviation from the NED Plan is

WLl 3hled,
Sincerely,
"*(:/1 ’/\-'i/'l. -é/"/(/
John S. Doyle, Jr.

Acting Assistant Secretary of the Army
(Civil Works)

)



DEPARTMENT OF THE ARMY SEp 1 -
OFFICE OF THE ASSISTANT BECRETARY %/
WASHINGTON, DC 20310-0103

1 SEP 1987

Honorable Peter J. Visclosky
House of Representatives
Washington, D.C. 20515-1401

Dear Congressman Visclosky:

This is in further response to your letter of
March 3, 1987, to the Honorable Robert X. Dawson,
Assistant Secretary of the Army, requesting a report
of our progress on the Little Calumet River, Indiana,
project. '

On May 4, 1987, Secretary Dawson assumed the
post of Associate Director for WNatural Resources,
Energy and Science, Office of Management and Budget.
The Secretary of the Army appointed me as Acting
Assistant Secretary of the Army (Civil Works)
effective May 4, 1987.

I have completed my review of projects contained
in the Water Resources Development Act (WRDA) of 1986
that deviate from the plan recommended by the Depart-
ment of the Army. 1In the case of the Little Calumet
River project, gquidance has been given to the Army
Corps of Engineers. The plan authorized in the WRDA
of 1986 is acknowledged as the authorized Federal
project.

The Corps of Engineers Chicago District Iis
currently preparing the General Design Memorandum
(GDM) for the Little Calumet River project. I have
directed the Corps to develop a. GDM for both Plan 32
and Plan 3B. In addition, the Corps will consider and
present alternatives to Plan 3B which would avoid any
involuntary evacuation.and still provide a level of
flood protection throughout the area commensurate with
the overall project. When that work is completed, I
will then be in a position to determine which plan
best represents the National Economic Development
(NED) Plan and, if necessary, whether any deviation
from the NED Plan is warranted.

Sincerely,

John S. Dgyle, Jr.
Acting Assistant Secretary of the Army
(Civil wWorks)
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POST TRIBUNE, September 2, 1987

Plan widens
for Little Cal
flood control

The Army Corps of Engineers
will proceed with planning on a
more expensive and extensive
version of flood control for the
Little Calumet River in Gary.

Bul while local officials who
lavor the plan hail the decision
as a step in the right direction,
corps officials caution they are
unt committed to the conslruc-
tion «f levees called Tor in the
plan.

Tie more extensive plan,
kneewn s Plan 3A, was approved
by Cuoigeess last year and carries
an 71 mitiien price {eg, said
Evelyn Sclocle, a reprosentative -
ol the corps,

Plae 38, favored by corps offi-
cials in Washinglon, D.C., would
cost e estimaled $44.4 millioo.
but woihi not include mosl of 10
miles ol levees in Gary to protect
the Black Qok community from
Neading.

fohn S, Novla, the corps’ civil-
ian direcher, g lellor Tuesday,
directed stafl 1o proceed wilh
planning of hoth versions, Con-
strucltion of a flood-contol proj-
et is expected to start late in
1989 or carly 1 1990, and & deci-
sion on which plin will be used
is ecxpected next swnmer.

David Hunier, the study man-
ager [or the project for the corps,
said stafl will he making func-
tional designs of vich component
of the jfens He said those de-
sigins will he considered  next
yeiar when making o final deci-
gitut o which plan o ase

“The letier does not make a fi-
nal commitiment,” said Hunter.
“There is sti]l a question as to
which plan the secrotary will fi-
nally endorse.”

Michael Doyne the chairman
of the Little Calumet River Basin
Develepisenl Commission, and
(1.5, Sen, Richard lugar, R-Ind,,
praised the corps’ decision.

“This is really a nice break-
through for the project,” said
Doyne. "I would think there is
more likelihood for going ahead
with 3A. I think it's a step in the
right direction. This is better
than what we had before. It was
total limbho before.”
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Highland, Indiana 46322

RECORD OF BID OPENING FOR FARM LEASES

HELD AT 3:00 P.M. SEPTEMBER 8, 1987

8149 KENNEDY AVENUE, HIGHLAND, IN

Persons present:

Farm land bid:

received:

e Harold Evers
700
DeMotte, IN

11221 W.

L100 -

Dan Gardner
Lou Casale
Bruce Stouffer
Sandy Mordus
Warren Greer

L100 - 117.19 acres
L100A - 95,96 acres
L101 - 43 acres
Llo03 - 27 acres
L103A - 179 acres
L103B - B8.12 acres
L1112 ~ 113.8 acres
46310

117.19 acres
$60.00 per acre -~ Total

bid price $7,020

L100A - 95.96 acres

$25.00 per acre - Total

L101 -

¢ Jeffrey Ewen

43 acres
$15.00 per acre - Total

bid price $2,400

bid price $645

2250 West 35th Avenue

Gary, IN

Ll112 -

46408

113.8 acres

$70.00 per acre - Total bid price $7,966

/¥



® Gary bunlap
664 W. US Hwy 30
Valparaiso, IN 46383

L103 - 27 acres
$92.00 per acre - Total bid price $2,484

L1l03a - 179 acres
$40.55 per acre - Total bid price $7,258.45

L103B - 8.12 acres
$82.00 per acre - Total bid price $665.84

. ® Warren L. Greer

475 N. 675 W.
Hobart, 1IN 46342

L103 - 27 acres -
$50.00 per tillable acre based on 22 acres
Total bid price $1100 :

L103a - 179 acres
$60.00 per tillable acre based on 88 acres
Total bid price - $5280

L103B - 8.12 ‘acres
Total bid price - $400

All bids appeared to be complete. All posted the
required 5% certified check. .

Bid Opening concluded at 3:17 p.m.
Decision of bid awards to be announced at Development

Commission meeting to be held 6:30 p.m. October 1,
1987.
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" Lake County Drainage Board

Lake County Government Center
2293 North Main Street
Crown Point, Indiana 46307

PHONE: (219)738-2020 Ext. 342
Chalrman

ERNEST NIEMEYER

Mombers: SEPTEMBER 3, 1987
STEVE COREY

RUDOLPH CLAY

DAN GARDNER, EXECUTIVE DIRECTOR
LITTLE CALUMET RIVER BASIN
DEVELOPMENT COMMISSION

8149 KENNEDY AVENUE

HIGHLAND, INDIANA 46322

RE: 1988 BUDGET FOR LITTLE CAL JOINT VENTURE,

DEAR MR. GARDNER:

ENCLOSED FIND A COPY OF THE MINUTES FROM OUR RECENT ADVISORY
COMMITTEE AND DRAINAGE BOARD MEETINGS.

THE DRAINAGE BOARD AND ADVISORY COMMITTEE HAVE ENDORSED THE
CONCEPT OF A 1988 JOINT VENTURE WITH YOUR BASIN & DEVELOP-
MENT COMMISSIONS, THE PRELIMINARY COST ESTIMATES FOR THE
SEDIMENT EXCAVATION OF THE LITTLE CAL RIVER BETWEEN IN-
DIANAPOLIS BLVD. AND KENNEDY AVENUE WOULD BE APPROXIMATELY
$150,000. THE SUGGESTED JOINT VENTURE WOULD CONSIST OF
$50,000 FROM THE LAKE COUNTY DRAINAGE BOARD, $50,000 FROM
THE LITTLE CAL BASIN COMMISSION AND $50,000 FROM THE LITTLE
CAL BASIN DEVELOPMENT COMMISSION. :

PLEASE SUBMIT THIS RECOMMENDATION TO YOUR COMMISSIONS FOR
THEIR CONSIDERATION,.

RESPECTFULLY/EPU 3,

L

WILLIAM N. HENDERSON
DEPUTY LAKE CO. SURVEYOQR

WNH/GAH

ENCL,



6161 BURNS DITCH

September 8, 1987

Little Calumet River Basin
Development Commission
‘8149 Kennedy Avenue
Highland, Indiana 46322

Re: Land Lease
East Bank of Burns Waterway

Portage, Indiana

Gentlemen:

SWLEFTY’S COHO LANDING, INC.

PORTAGE, IN 46368

PH. (219) 762-7761

Regarding the above subject property, we are
requesting the renewal of our current lease for the

period of five years.

Please let us know your intentions in this matter
as soon as possible so we may plan accordingly-

Thanking you, we remain

RLF/cs

/7

Sincerely,

o S

LEFTY'S COHO TANTTNG,
Rebert L. Frum,

TNC.
President



. -

LOUIS M. CABALE ! . |suUn: (219) 760-183886
ARLINGTON J. FOLEY

Casale & Foley

ATTORNEYS AT LAwW
Bl0O MISSISSIPPI STREET. SUITE E
MERRILLVILLE. INDI&ANA 46410

September 11, 1987

LEFTY'S COHO LANDING, INC.
Robert L. Frum, President
6161 Burns Ditch

Portage, Indiana 46368

Attention: Robert L. Frum:

In Re: Land Lease
East Bank of Burns Waterway
formerly The Barbard Brock property

Dear Mr. Frum:

Enclosed please find correspondence you sent Dan Gardner of the
Little Calumet River Basin Development Commission dated September 8,
1987, as well as a letter of 5-29-87 I sent you and your attorney, Tom
Webber.

The Commission's position regarding the lease on said property has
not changed since said 5-29-87 letter, in that it was decided not to
extend the lease which expires April 30th 1988.

v Kindly govern'yourself accordingly.

s !
S/
. Sincerely -
el /

o " ’ ELY o e
. . r ' S e T T

A L , { . i

o e T R PV B A /(

Ao M
LOULS M. CASALE

LMC:tjw

cc: Tom Webber
Dan Gardner



DEPARTMENT OF THE ARMY
CHICAGO DISTRICT, CORPS OF ENGINEERS
219 SOUTH DEARBORN STREET
CHICAGO, ILLINOIS 60604-1787

46 AUG 1987

REPLY TO
ATTENTION OF

Engineering Nivision

Mr. Dan Gardner

Executive Director

Little Calumet River Basin
Neveloprment Commission

8149 Kennedy Avenue

Highland, Indiana 46322

Dear Mr. fardner:

I am writing in response to your letter of 13 August 1987, to bring you up
to date on the current status of the Burns Waterway Small Boat Harbor Project.
AT1 construction activities have been completed and the project was considered
substantially complete on 19 May 1987. Miscellaneous punch-list items were
completed on 8 July 1987.

The contractor has submitted several claims which have been negotiated
and modifications to the contract were issued based on these negotiations.
The contractor has not signed these final modifications to date and has
réquested a meeting with me. 1 will meet with the contractor in the near
fqture and hope to settle all remaining issues, however, I cannot do the
final accounting on the project, as you have requested, until the contract
is closed out and all contract claims and appeals have been resolved.

I am hopeful that these claims will be settled soon, however, it is the
contractor's right under the terms of the contract to pursue an appeal process
on claims which he believes have merit. In the event the claims are determined
tn be meritorious, costs associated with these claims are project costs and
myst he cost-shared in accordance with the local cooperation agreement,

I fully appreciate your concerns regarding contract closure and am taking
every step available to resolve the remaining issues, I will keep you informed
of any new developments. [f you have any further questions or comments, please
do not hesitate to call me.

Sincerely,

FRANC Jr., P.
??T LTC Corps of Eng1neers
District Engineer

GEORGE: H. HAZEL, P.XE.
MAJOR, Corps of Lngineerd
Acting District Engineer
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. JTHE "FIMES, September 21, 1987

-

Hobart man nominated
for teacher of the year

By VIRGINIA CURTIS

Times Correspondent

HOBART TWP. — Charles. Agnew's time
is devoted not only to his family — in-
cluding his “classroom kids™ — but to his
community.

Maybe thal’s why he's been nominated
Indiana Teacher of the Year. The Hobart
Township school system approved his
nomination last week. The selection will be
made by the Indiana Department of Educa-
tionlater this year. ’

Agnew's been tapped for the nominaticn
as much for his community involvement as
for his classroom work. .

Eleven years ago, Agnew and his wife,

Joyceann, grew concerned over the plight

of orphaned children in Korea.
The Angews had two sons at the time,

Charles II and David. But they'd always -

hoped for a daughter as well. They realized

that wish when they adopted Jody, & & '.~7

month-old Korean baby. She's now a sixth
grader at River Forest School. ‘

Caught up with the medical problems of
children all over the world, AE'E?IW applied
for a license in the Heal the Children pro-
gram, -

Through that affililation, the Agnews
have ‘accepted ‘inlo_their homes children
who are ‘either awaiting surgery or recov-
ering from operations, They've had three
such childrenlive with them, ~

They .most recently cared for Sara, a
nine-month old, who was treated here for
pneumonia. But since her family lives near
enough for medical help, the baby has since
been returned to a migrant labor camp in
the Baja area of Mexico,

"d is one is very hard to let go,” Agnew
said, '

He's got a soft heart for local kids ms
well. He has served cn the New Chicago
Park Board since 1968, when the board was
first organized. There wasn't a single par
within the town. .

In spite of very limited park board
budgets through the years, the town now
boasts Twin Oaks Park, built on a former
garbage dump; Centennial Park, a 1976
centennial project federally funded; and
Peter-Wallace Neighborhood Park, named
for the two New Chicago residents who lost
their lives in Vietnam.,

For the past 15 years, Agnew also had

- 13

CHARLES AGNEW

worked toward Iimproving the Little’
Calumet River basin, He was on that com-
mission from 1972 to 1980, when the gov.
ernor apointed him to the Little Calumet
River Basin Development Commission.

Along with all these activities, Agnew has
remained a ?o ular sixth 'iraade teacher at
River Forest Schoal. His teaching philoso-
phy is one of involvement. !

For example, two students received par-
tial scholarships to attend the Indiana Uni-
versity-Bloo ton Gifted and Talented.
summer program. Neither had the $200 that
participants had to put up for the program.
So Agnew aplg“roached fellow teachers,
principal and administrators. i

Everybody helped draft a lst of chores,
for which the students were paid, They
were able to earn the necessary money,

*“I favor partial scholarships. They (stu-
dents) shouldn't get it all free,” he said, “If
they work for something, it means a little
bit more to them,” Y

The Hobart Township administration
says Agnew's the kind of teacher who keeps
track of his elassroom kids. He takes pride
in their success. And they know he's there

if they need him.

1]
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AGENCY WORK PERFORMED rOR:

INDIVIDUAL REQUESTING WORK:

GENERAL DESCRIPTION OF WORK P

MATERIALS UTILIZED:

Quantity

Other Materials:

Item

White Bond
Color Bond
Two-sided Bont
Legal Bond
Ledger Bond
Cover Stock or
Cover Stock or
Cover Stock or
NCR -- 3 copy
Standard Enveli
Crack n Peel L«
Foam Core Boarc
Small Binders
Medium Binders
Large Binders

I have received the above described

ther Materials:

e

1 have received the above descri

SECRETARIAL SERVICE REPORT

Agency work performed for:

Individual requesting wOrK:

General description of work performed:

Work performed by:

Hours charged:

Materials utilized:

Acceptance of Work:

I have received
acceptable.

Cover Stock or Vellum
NCR -- 3 copY package
gtandard Envelopes
Crack n peel Labels
Foam Core Boards
gsmall Binders

Medium Binders

Large Binders

e

the above desc

bed work and found it to be

ribed work and found it to be

Signature Reguired

(Ledger size: 1T %Ly
(8 1/2 * 11 sheet)

(#10 commercial)

(8 1/2 * 11 sheet)

(2' * 4' board)
(< 3/8" )
(3/8" - 5/8")

C > 58N b

)

acceptable.

e —————

TOTAL COST:

Signature Required
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PRINTING AND GRAPHICS SERVICE REPORT

AGENCY WORK PERFORMED rOR: .. (. /.~

INDIVIDUAL REQUESTING WORK: Lo P

GENERAL DESCRIPTION OF WORK PERFORMED:

IABCR UTILIZED:

Name # of Hours Job# Date(s) $ Amount
> 7 ( — 2 -
75 A - i, e =T
MATERIALS UTILIZED:
Quantity Item Size Cost
/ -
white Bond (Letter size: 8 1/2 * 11) /. A0
iéﬂ Color Bond (Letter size: 8 1/2 * 11)
1 Two-sided Bond (Letter size: 8 1/2 * 11)
Legal Bond (Legal size: 8 1/2 * 14)
Ledger Bond (Ledger size: 8 (g e ey (4]
Cover Stock or Vellum (Letter size: 8 1/2 * 11)
Cover Stock or Vellum (Legal size: 8 1/2 * 14)
Cover Stock or Vellum (Ledger size: 315 w10

NCR -- 3 copy package
Standard Envelopes
Crack n Peel Labels
Foam Core Boards
Small Binders

Medium Binders

Large Binders

Other Materials:

(8 1/2 * 11 sheet)
(#10 Commercial)
(8 1/2 * 11 sheet)

G2 AN Thoard)
¢ <0348 )
(3/8" - 5/8")

G 5 8 by

TOTAL COST:

I have received the above described work and found it to be acceptable,

" o

‘Signaturg Reqﬁinai



PRINTING AND GRAPHICS SERVICE REPORT

AGENCY WORK PERFORMED #or: /. [/ /7 /A 1)

§ —~2F 950

INDIVIDUAL REQUESTING WORK: /o lo, 7)oy A ov
— :
GENERAL DESCRIPTION OF WORK PERFORMED: { - D5 L ’ —
28 A2 1
i 74
/
LABOR UTILIZED:
Name # of Hours Job# Date(s) $ Amount
A Yl // /i y 5 i i /
[ (Al / AL - 7 52 S~ 20— ‘7, 0O
MATERTALS UTILIZED: N
Quantity Item Size Cost
250 white Bond (Letter size: 8 1/2 * 11) /. So
Color Bond (Letter size: 8 1/2 * 11)
Two-sided Bond (Letter size: 8 1/2 * 11) B
Legal Bond (Legal size: 8 1/2 * 14) R
Ledger Bond (Ledger size: 11 *® 7B YL S JeETaey

Cover Stock or Vellum
Cover Stock or Vellum
Cover Stock or Vellum
NCR -- 3 copy package
Standard Envelopes
Crack n Peel Labels
Foam Core Boards
Small Binders

Medium Binders

Large Binders

Other Materials:

(Letter size: 8 1/2 * 11)
(Legal size: 8 1/2 * 14) D st ey
(Ledger size: 2 1 8 T

(8 1/2 * 11 sheet) B R T
(#10 Commercial) IR o
(8 1/2 * 11 sheet) L
(2' * 4' board) I E .
( < 3/8™ ) RS
(3/8" - 5/8") e
( > 5/8" ) BT

TOTAL COST:

I have received the above described work and found it to be acceptable.

Signature;Required



PRINTING AND GRAPHICS SERVICE REPORT

L) 7

AGENCY WORK PERFORMED ¥OR: /[ O

M DL . A B
INDIVIDUAL REQUESTING WORK: B
GENERAL DESCRIPTION OF WORK PERFORMED: / ' g -t g -’
IABOR UTILIZED:
Name # of Hours Job# Date(s) $ Amount
,J- ‘ 09 ~ o » -~y —
{ /‘.:",Jr': / 2 p) o] \’j}’ :,)
MATERIALS UTILIZED:
Quantity Item Size Cost
3 ( white Bond (Letter size: 8 1/2 * 11) ________;le_gé
Color Bond (Letter size: 8 1/2 * 11) i
Two-sided Bond (Letter size: 8 1/2 * 11)
Legal Bond (Legal size: 8 1/2 * 14) e
Ledger Bond (Ledger size: 1% * XT3 B T L
Cover Stock or Vellum (Letter size: 8 1/2 * 11) R
Cover Stock or Vellum (Legal size: 8 1/2 * 14) T e
Cover Stock or Vellum (Ledger size: P 37 ) e
NCR -- 3 copy package (8 1/2 * 11 sheet) PN EF i ST € =
Standard Envelopes (#10 Commercial) e E TR
Crack n Peel Labels (8 1/2 * 11 sheet) T e e
Foam Core Boards (2' * 4' board) T T T e
Small Binders (< 3/8% ) e e
Medium Binders (3/8" - 5/8") LT o i
Large Binders (>15/8" ) T T v e
i e N
Other Materials:

TOTAL COST:

I have received the above described work and found it to be acceptable,

A
-7

2‘rx5i§natﬁre,§equired



PRINTING AND GRAPHICS SERVICE REPORT

AGENCY WORK PERFORMED FOR: 4 [

S

S A }
INDIVIDUAL REQUESTING WORK: Ty, 7]
GENERAL DESCRIPTION OF WORK PERFORMED: .. .. [ SRR o i 2.
: g‘;bk -
IABOR UTILIZED:
Name # of Hours Job# Date(s) $ Amount
/ i’y 4 A . ’ ¢ 7 = f g
L L re AN/ (pay . 952  J=X5—F7 ¢
MATERIALS UTILIZED:
Quantity Item Size Cost
//,, z;"("f
g white Bond (Letter size: 8 1/2 * 11) )
7 7 Color Bond (Letter size: 8 1/2 * 11) 1N
i Two-sided Bond (Letter size: 8 1/2 * 11) A
Legal Bond (Legal size: 8 1/2 * 14)
Ledger Bond (Ledger size: 1 ) EC T Iy i
Cover Stock or Vellum (Letter size: 8 1/2 * 11)
Cover Stock or Vellum (Legal size: 8 1/2 * 14)
Cover Stock or Vellum (Ledger size: 11 & 37 )

NCR -- 3 copy package
Standard Envelopes
Crack n Peel Labels
Foam Core Boards
Small Binders

Medium Binders

Large Binders

Other Materials:

(8 1/2 * 11 sheet)
(#10 Commercial)
(8 1/2 * 11 sheet)

(2' * 4' board)
(L5378 4
(3/8!! £ 5/8")

€ > 5/8% )

TOTAL COST:

I have received the above described work and found it to be acceptable.

¢ Signature Required



